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TIMELINE 

Calendar 
Date 

Work 
Days 

Remaining 
Milestones 

10/18/2005 77 Days 
Post Mission Set, Major Events & User Loading 
Profiles on RAPWEB for Projects/Users Review and 
Verification on RAPWEB. 

11/04/2005 64 Days 
Deadline for Projects/Users Responses to Mission 
Set, Major Events, and User Loading Profiles.  Last 
day to submit Trajectory or Viewperiod updates. 

11/22/2005 52 Days Start Preliminary Requirements Analysis and 
Recommendations. 

01/23/2006 17 Days Post Preliminary Events, Contentions, 
Recommendations and Analyses on RAPWEB   

02/02/2006 8 Days NASA Headquarters Science Review Meeting 

02/03/2006 7 Days Projects/Users Review of RAPWEB Major Events, 
Contentions, & Recommendations – Concluded    

02/09/2006 3 Days Post Final Major Events, Contentions, and 
Recommendations on RAPWEB 

02/13/2006 1 Day Post Assigned Action Items on RAPWEB 

02/14/2006 -- February 2006 RARB 
 


